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1. EXECUTIVE SUMMARY 

1.1. Introduction 

This Project Feasibility Report for the proposed New Delano Courthouse for the Superior 
Court of California, County of Kern has been prepared as a supplement to the Judicial 
Branch AB 1473 Five-Year Infrastructure Plan Fiscal Year 2010-2011. This report 
documents the need for the proposed new 3-courtroom facility, describes alternative ways 
to meet the underlying need, and describes the recommended project. 

1.2. Statement of Project Need 

The recommended project—construction of a new 3-courtroom facility in the City of 
Delano—will replace the existing Delano/McFarland Branch. This new facility will be a 
modern, secure courthouse serving northern county residents. 

The proposed new courthouse will accomplish the following immediately needed 
improvements to the superior court and enhance its ability to serve the public:   

 Replace the unsafe and physically deficient court-occupied space in the 
Delano/McFarland Branch Courthouse; 

 Create a modern, secure courthouse—to benefit Kern County residents—for criminal, 
traffic, civil, family, probate, juvenile, , and for the provision of basic services 
heretofore not provided to county residents due to space restrictions:   jury assembly 
room, self-help center, a children’s waiting room, family court mediation, 
adequately-sized in-custody holding, attorney interview/witness waiting rooms, and 
secure circulation for court staff and court visitors; and 

 Replace the gravely inadequate existing in-custody holding facilities with code 
compliant and secure in-custody holding to support the community and prison 
population. 

The Delano/McFarland Branch Courthouse has significant security problems, many 
physical problems, and numerous deficiencies with Americans with Disabilities Act 
(ADA) accessibility. This prevents the court from operating in a safe and efficient 
manner. These conditions reduce access to justice for all county residents and negatively 
impacts overall court operations, in terms of strain on resources, workload, and staffing.  

This project—ranked in the Immediate Need priority group of the Trial Court Capital-
Outlay Plan that was adopted by the Judicial Council in October 2008—is one of the 
highest priority trial court capital-outlay projects for the judicial branch, and was selected 
by the Judicial Council in October 2008 as one of 41 projects to be funded by Senate Bill 
(SB) 1407 revenues. 

1.3. Options Analysis  

The AOC and the court examined two facility development options to provide adequate 
space for court functions in Delano:   

 Project Option 1:  Construct a New Courthouse 
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 Project Option 2:  Renovate/Expand the Existing Delano/McFarland Branch 
Courthouse 

Project Option 1, construct a new courthouse with three courtrooms, is the recommended 
alternative. 

1.4. Recommended Option 

The recommended project is to construct a new 3-courtroom courthouse in Delano. This 
option is recommended as the most cost-effective solution for meeting current and mid-
term needs of the court.  

A space program for the proposed project, which has been created in collaboration with 
the court, outlines a need for approximately 39,780 Building Gross Square Feet (BGSF). 
Based on a site program for the new facility, a site of approximately 3.44 acres is needed 
for the courthouse.  

The estimated project cost to construct the project is $41.924 million, without financing 
and including land costs. These costs are based on constructing a 2-story building. The 
facility would require 135 public surface parking spaces, and three secure parking spaces. 
The specific building design and plan will be dependent on the final site plan for the site 
selected and may vary in the number of floors, provision of a basement, and use of a 
mechanical penthouse. The building design will be determined in the preliminary plan 
phase of the project.  

A preliminary project schedule has been developed based upon approval processes by the 
Department of Finance and the Joint Legislative Budget Committee to be implemented as 
a result of Senate Bill 1407 (Ch. 311, Statutes of 2008), and Senate Bill No. 12, Special 
Session (SBX2 12, Ch. 10, Statutes of 2009). Construction costs are escalated to the 
start and midpoint of construction based on five percent annual escalation. In the 
current schedule, the acquisition phase will begin fall 2009 and design will begin 
fall 2011 pending completion of site selection and acquisition. Construction is 
then scheduled to begin spring 2013 and be completed fall 2014. 

2. STATEMENT OF PROJECT NEED 

2.1. Introduction 

The court facility serving Delano has severe security problems, is overcrowded, and has 
many physical condition problems. As the Delano/McFarland Branch Courthouse cannot 
be renovated and expanded on site—for a variety of reasons discussed more fully under 
Section 3.2., Project Option 2—the operations of this facility need to be incorporated into 
a new secure, and physically appropriate building.  

2.2. Transfer Status 

Under the Trial Court Facilities Act, negotiations for transfer of responsibility of all trial 
court facilities from the counties to the state began July 1, 2004. Assembly Bill (AB) 
1491 (Ch. 9 Statutes of 2008)(Jones) was enacted and extends the deadline for 



Superior Court of California, County of Kern 
New Delano Courthouse  Project Feasibility Report 
 
 

 3 

completing transfers to December 31, 2009. Transfer status for each existing facility 
affected by the proposed project is provided in the following table. 

TABLE 2.2a 
Existing Facilities Transfer Status 

Facility Location 
Owned or 

Leased 
Type of 

Transfer 
Transfer 

Status 

Delano/McFarland Branch 
Courthouse ....................................... 

1122 Jefferson Street 
Delano, CA 93215 

Owned TOR/TOT 03/31/09 

Note:   Only facilities directly affected by the project are listed. 

2.3. Project Ranking  

Since 1998, the AOC has been engaged in a process of planning for capital improvements 
to California’s court facilities. The planning initiatives began with a statewide overview, 
moved to county-level master planning, and then to project-specific planning studies.  

On October 24, 2008, the Judicial Council adopted an update to the Prioritization 
Methodology for Trial Court Capital-Outlay Projects (the methodology) based on the 
enactment of Senate Bill (SB) 1407. SB 1407 provides enhanced revenues to finance up 
to $5 billion in lease-revenue bonds for trial court facility construction for both 
Immediate and Critical Need projects. In accordance with SB 1407, trial court capital-
outlay projects with viable economic opportunities are given priority when submitting 
detailed funding requests to the executive and legislative branches. 

In October 2008, the Council also adopted an updated trial court capital-outlay plan (the 
plan) based on the application of the methodology. The plan identifies five project 
priority groups to which 153 projects are assigned based on their project score 
(determined by existing security, physical conditions, overcrowding, and access to court 
services).  

This project—ranked in the Immediate Need priority group in the Trial Court Capital-
Outlay Plan adopted by the Judicial Council in October 2008—is one of the highest 
priority trial court capital-outlay projects for the judicial branch, and was selected as one 
of 41 projects to be funded by SB 1407 revenues by the Judicial Council in October 
2008.  

2.4. Summary of Economic Opportunities 

In accordance with Chapter 311, Statutes of 2008, Government Code section 70371.5(e), 
in recommending a project for funding, the Judicial Council shall consider economic 
opportunities for the project. “Economic opportunity" includes, but is not limited to, free 
or reduced costs of land for new construction, viable financing partnerships with, or fund 
contributions by, other government entities or private parties that result in lower project 
delivery costs, cost savings resulting from adaptive reuse of existing facilities, 
operational efficiencies from consolidation of court calendars and operations, operational 
savings from sharing of facilities by more than one court, and building operational cost 
savings from consolidation of facilities. 
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Potential economic opportunities for this project are as follows: 

2.4.1. Free or Reduced Costs of Land. 

The project may benefit from a land trade between the State of California’s 
interest in the existing Delano courthouse and the City of Delano for a site for the 
new courthouse in relation to the City’s proposed development of a new police 
station. The County of Kern, which occupies and has an equity share in the 
existing Delano courthouse, would need to agree to this transaction. 

2.4.2. Financing Partnerships. 

No viable financing partnerships that would reduce project delivery costs have 
been identified for this project. 

2.4.3. Adaptive Reuse of Existing Facilities. 

The City of Delano is exploring potential reuse of an abandoned large retail store 
structure for the site of their new police station. It may be feasible to co-locate 
the courthouse on this site with the relocated police department. In this scenario, 
there is a potential for the courthouse to use all or part of the existing former 
retail structure. The feasibility and cost of this option will be explored pending 
future discussions with the City and the County. 

2.4.4. Consolidation of Court Calendars and Operations. 

The project does not consolidate multiple existing facilities into one new 
courthouse.  

2.4.5. Sharing of Facilities. 

This project will not be shared by more than one court.  

2.5. Current Court Operations 

Kern County is located in the southern San Joaquin Valley. It is bounded by Los Angeles 
County to the south, San Luis Obispo County to the west, Kings County and Tulare 
County to the north, San Bernardino County to the east and Riverside County to the 
south. The county measures approximately 65 miles in the north-south direction and 145 
miles in the east-west direction. It is geographically a relatively large county.  

The Superior Court of Kern County operates four regional divisions countywide:  
Metropolitan Division with five facilities; East Division with three facilities; South 
Division with two facilities; and the North Division with two facilities. These regional 
divisions handle adult and juvenile traffic and non-traffic infractions, misdemeanor 
criminal cases, felony arrangements and preliminary hearings, small claims ($7,500 and 
below), civil suites up to $25,000 and family law matters.  

The two facilities in the North Division are Delano/McFarland Branch Courthouse also 
known as the North Kern Regional Court located in Delano and the Shafter/Wasco 
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Branch located in Shafter. The Delano/McFarland Branch Courthouse serves the 
communities of Delano, Elmo. Famoso, McFarland, Pond, Richgrove, Vineland, and 
other smaller outlying rural communities. In addition to serving these communities, the 
court also handles cases from two neighboring prisons:  Kern Valley State Prison and 
North Kern State Prison. Kern Valley State Prison is a level 4 maximum security prison. 
Due to the high security risk associated with handling these types of prisoners and the 
substandard security features of the Delano/McFarland Branch Courthouse, these prison 
cases have temporarily been assigned to the Bakersfield Court until the proposed new 
courthouse is operational.  

FIGURE2.5a 
Kern County Court Facility Locations 

  
 

The Delano/McFarland Branch Courthouses located in downtown Delano, surrounded by 
county and city government buildings. It is a stand-alone facility on one corner of a 
square block shared with Delano city facilities. The site is adjacent to the police station 
and shares parking with other city and county functions. The court facility is a single 
story structure housing the court and other support services related to the court. The court 
shares the building with county functions and there is no room for expansion. The City of 
Delano expressed an interest in acquiring space in the building after it is vacated by the 
court. 

2.6. Judicial Projections 

Current and projected Judicial Position Equivalents (JPEs)1 are the basis for establishing 
both the number of courtrooms and the size of a proposed capital-outlay project. 
Projected JPEs are determined by the Update of the Judicial Workload Assessment (the 

                                                 
1 JPEs are defined as the total authorized judicial positions adjusted for vacancies, assistance rendered by the court 
to other courts, and assistance received by the court from assigned judges, temporary judges, commissioners, and 
referees. 
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2008 assessment) as adopted by the Judicial Council in October 2008. 

The 2008 assessment provides an estimate of current judicial need through the 
application of a workload methodology adopted by the Judicial Council in August 2001. 
In 2004, the council approved a proposal to seek the creation of 150 new judgeships 
based on the statewide assessed current need of approximately 350 new judgeships. 
Projects to be funded by SB 1407 will include space for these 150 new judgeships:  50 
authorized by SB 56 (Ch. 390, Statutes of 2006) in FY 2006-2007 that have been funded, 
50 authorized by AB 159 (Ch. 722, Statutes of 2007) in FY 2007–2008 whose funding 
has been deferred, and the last 50 that are still to receive legislative authorization and be 
funded. 

On October 24, 2008, the Judicial Council approved an updated assessment identifying 
327 currently needed new judgeships. These 327 currently-needed new judgeships do not 
include either the 50 SB 56 or the 50 AB 159 judgeships but do include the last 50 new 
judgeships that are still to receive legislative authorization and funding.2  

The 2008 assessment also prioritizes the next 100 new judgeships beyond the 150 new 
judgeships described above. Projects funded by SB 1407 will not include programmed 
space for these additional 100 new judgeships; however and as applicable to the court, 
they will be accounted for under the column labeled Future Growth in Table 2.6a below 
and will be used to determine the appropriate site size of a project, as described in 
Section IV.E.2, Site Program. 

Table 2.6a below provides information used to determine the near-term need for this 
project, which includes two existing JPEs (including any applicable SB 56 judgeships), 
one AB 159 judgeship, and one future growth judgeship. The countywide total, provided 
for reference, includes current and proposed (as described above) new judgeships:  43 
existing JPEs, three AB 159 judgeships, and two of the next 50 proposed judgeships. 

TABLE 2.6a 
Current and Projected JPEs to be Assigned to New Courthouse 

(Including Proposed New Judgeships) 

Location 
Current 

JPEs AB 159 Proposed 50 
Future 
Growth 

Total 
JPEs 

Basis for 
Proposed Project

Delano/McFarland Branch ...........  
Courthouse 2.0 1 0 1 3 3 

Countywide ..................................  43 3 2 5 53  
 

The court plans to assign one judgeship from the next 277 future new judgeships to this 
project; the site has been sized for a future building expansion to accommodate this 
additional new judgeship.  

                                                 
2 The last 50 (of the 150) new judgeships were proposed for funding in FY 2008–2009 through the authorization of 
SB 1150 (Corbett); however, the state legislature failed to pass this bill. 



Superior Court of California, County of Kern 
New Delano Courthouse  Project Feasibility Report 
 
 

 7 

2.7. Existing Facilities 

One existing facility containing two courtrooms is directly affected by this project as 
shown in the table below. This facility is currently unsafe, substandard in size, and 
overcrowded. 

TABLE 2.7a 
Existing Facilities 

Facility Location

Number of Existing 
Courtrooms 

Affected by This 
Project

Departmental 
Square Footage 
Occupied by the 

Court 

Court Space as a 
Percentage of 
Total Building 
Square Footage 

Delano/McFarland Branch 
Courthouse.............................. 

1122 Jefferson Street  
Delano, CA 93215 

2 9,397 80.64% 

Total Existing Courtrooms and DGSF ........................ 2 9,397  
 

The functional square footage of space currently occupied by the court is 9,397. The 
square footage required for the project is 28,415 Departmental Gross Square Feet 
(DGSF) or 39,780 (BGSF). This represents a shortfall of 19,018 DGSF to meet the 
current and near-term needs of the court based on the space program developed and 
shown in Appendix A. 

The existing facility contains numerous deficiencies relative to access and efficiency, 
security, and Americans with Disabilities Act (ADA) accessibility which creates 
impediments to the administration of justice. Specific issues with the existing facility are 
summarized as follows: 

2.7.1. Delano/McFarland Branch Courthouse. 

2.7.1.1. Security 

 The judges park in the congested parking area where prisoners are 
off-loaded from bus transportation.  
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FIGURE 2.7b 
Judge’s Parking Shared with Sallyport  

 

 The prisoner holding area is very small and congested which makes 
it impossible to properly secure.  

 In addition to handling county and city prisoners, the court handles 
cases from two state prisons located within the court’s jurisdiction. 
They are the North Kern State Prison is a level 2 facility and the 
Kern Valley State Prison is a level 4 facility. This court processes 
inmates that must be housed separately due to the various 
classifications which include male, female, juvenile, protective 
custody, high profile, gang affiliations and violent inmates. The state 
prison inmates must be housed individually. With the level of 
security required to process these types of inmates, six group holding 
cells, eight individual cells, and two interview rooms are needed. The 
court currently struggles to house prisoners with only four very small 
holding cells. Due to the high security risk associated with handling 
these types of cases and the substandard security features of the 
Delano/McFarland Courthouse, these cases have been temporarily 
assigned to the Bakersfield Court until the proposed new courthouse 
is completed.  

 There are no client/attorney conference rooms.  

 Prisoners are lined up in a small hallway which also serves as the 
sallyport. This area becomes very congested and impossible to 
secure.  

2.7.1.2. Other Building Deficiencies 

 The public lobby is small and confined due to the addition of court 
screening magnetometer and resulting queuing lines.  
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 There is not adequate space in the courthouse for jury assembly and 
therefore jurors must assemble in the building public lobby area. 

 The court clerk’s area is very congested and there is not 
adequate space to house the active files. Files are stored outside 
of the building in a portable storage container located in the 
parking lot. 

 The building has no attorney interview/witness waiting rooms. 
Attorneys are forced to confer with their clients, victims, and 
witnesses in public waiting areas or outside the building. 

FIGURE 2.7c 
Jury Assembly is Held in the Crowded Public Lobby 

 

Figure 2.7d 
Court Records Storage Container in Court Parking Lot 
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3. OPTIONS ANALYSIS 

3.1. Introduction 

The purpose of this section is to compare potential options to meet the facility needs of 
the Kern County superior court in Delano to support the northern portions of Kern 
County.  

3.2. Project Options 

The AOC and the court examined two facility development options to provide adequate 
space for court functions in Delano:   

 Project Option 1:   Construct a New Courthouse 

 Project Option 2:   Renovate and Expand the Existing Delano/McFarland Branch 
Courthouse  

These options are evaluated based on their ability to provide the space required at good 
economic value to the state. 

3.2.1. Project Option 1:   Construction of a New Courthouse. 

In Option 1, a building of approximately 39,780 gross square feet will be 
constructed on a new site with three courtrooms and associated support space. 
With this option, the existing courthouse will remain in use until the proposed 
new courthouse is completed. The city of Delano has expressed interest in 
acquiring space in the existing courthouse after it is vacated by the court. The 
project may benefit for a land trade between the State of California’s interest in 
the existing Delano Courthouse and the City of Delano for a site for the new 
courthouse in relation to the City’s proposed development of a new police 
station. The County of Kern, which occupies and has an equity share in the 
existing Delano Courthouse, would need to agree to this transaction.  

3.2.1.1. Pros 

 Replace the unsafe and physically deficient court-occupied space in 
the Delano/McFarland Branch Courthouse; 

 Create a modern, secure courthouse—to benefit Kern County 
residents—for criminal, traffic, civil, family, probate, juvenile, , and 
for the provision of basic services heretofore not provided to county 
residents due to space restrictions:   jury assembly room, self-help 
center, a children’s waiting room, family court mediation, 
adequately-sized in-custody holding, attorney interview/witness 
waiting rooms, and secure circulation for court staff and court 
visitors; and 

 Replace the gravely inadequate existing in-custody holding facilities 
with code compliant and secure in-custody holding to support the 
community and prison population. 
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 This option, in contrast to Option 2 (Renovation and Expansion), has 
lower risks to the state in terms of the potential for unidentified costs 
and schedule delays due to unforeseen existing conditions discovered 
during renovation of the Delano/McFarland Branch Courthouse. 

 This option achieves the immediately-needed improvements to the 
superior court and enhances its ability to serve the public:  
enhancement of access to court services by providing improved 
facilities for current court proceedings:  criminal, traffic, civil, 
family, probate, juvenile, and for the provision of basic services 
heretofore not provided to county residents due to space restrictions:  
jury assembly room, self-help center, a children’s waiting room, 
family court mediation, adequately-sized in-custody holding, 
attorney interview/witness waiting rooms, and secure circulation for 
court staff and court visitors. 

 Unlike Option 2, this option will not incur costly additional expenses 
for swing space to temporarily house the court. These costs are sunk 
costs and cannot be recovered after the new courthouse is completed. 

 This option will not incur extra moving costs to relocate the court to 
the swing space before construction starts and then back in to the 
new courthouse. 

 This option will not incur buyout costs for the equity of the space 
occupied by the county. 

 This option will not result in any future disruption to court 
operations, because construction is completed in one phase. 

3.2.1.2. Cons 

 This option requires authorization of SB 1407 funds for site 
acquisition and related soft costs (including CEQA), design, and 
construction. 

3.2.2. Project Option 2:   Renovate and Expand the Existing Delano/McFarland Branch. 
Courthouse. 

In this option, the existing Delano/McFarland Branch Courthouse would be 
renovated, reconfigured, and expanded to accommodate the programmatic needs 
of the court. Currently, the court occupies approximately 81 percent of the total 
14,965 building square footage. To meet the needs of the court, it is estimated 
that an addition approximately 30,383 square feet in size would be required. The 
total site requirements for the courthouse expansion and related parking would 
require 3.44 acres. The existing site is not large enough to meet this size 
requirement. For this reason, cost estimates were not prepared for this option 
because it was not considered viable.  
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3.3. Recommended Project Option 

The recommended option is Option 1, Construction of a new courthouse. This option 
provides the best solution for meeting the court facility needs for the County of Kern. 

The project will accomplish the following immediately needed improvements to the 
Superior Court and enhance its ability to serve the public: 

 Replace the unsafe and physically deficient court-occupied space in the 
Delano/McFarland Branch Courthouse; 

 Create a modern, secure courthouse—to benefit Kern County residents—for criminal, 
traffic, civil, family, probate, juvenile, , and for the provision of basic services 
heretofore not provided to county residents due to space restrictions:   jury assembly 
room, self-help center, a children’s waiting room, family court mediation, 
adequately-sized in-custody holding, attorney interview/witness waiting rooms, and 
secure circulation for court staff and court visitors; and 

 Replace the gravely inadequate existing in-custody holding facilities with code 
compliant and secure in-custody holding to support the community and prison 
population. 

4. RECOMMENDED PROJECT 

4.1. Introduction 

The recommended solution to meet the court’s need in the City of Delano is to construct 
a new courthouse. The following section outlines the components of the recommended 
project, including project description, project space program, courthouse organization, 
parking requirements, site requirements, design issues, and estimated project cost and 
schedule. 

4.2. Project Description 

The proposed project includes the design and construction of a New Delano Courthouse 
for the Superior Court of California, County of Kern. The proposed new building will be 
approximately 39,780 BGSF. The project replaces the existing Delano/McFarland Branch 
Courthouse and will include three courtrooms; court support space for court 
administration, court clerk, court security operations and holding; and building support 
space. The surface parking area will provide three secure spaces for judicial officers and 
135 spaces for staff, visitors, and jurors. The project site will be capable of 
accommodating building expansion for one future new judgeships from the 277 future 
new judgeships for which funding has not been requested by the Judicial Council. The 
project’s pre-design planning has taken the superior court’s future growth into 
consideration. 

A minimum site area of approximately 3.44 acres has been identified to accommodate the 
superior court’s current needs (i.e., space for three current JPEs) and future needs (i.e., 
site capacity for a future building addition for one future new judgeship. 
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While a site has not been selected for the new courthouse, the project may benefit from a 
land trade between the State of California’s interest in the existing Delano Courthouse 
and the City of Delano for a site for the new courthouse in relation to the City’s proposed 
development of a new police station. The County of Kern, which occupies and has an 
equity share in the existing Delano Courthouse, would need to agree to this transaction 

4.3. Space Program 

Space needs for this project have been developed based on the California Trial Court 
Facilities Standards (the standards) in collaboration with the court. The overall space 
program summary is provided in the following table. 

TABLE 4.3a 
Space Program Summary for the Project 

Courtrooms Total Staff

Total 
Departmental 

GSF Comments

Public Area: Entry Lobby & Security Screening -                  -                  1,404               
Courtsets 3                      6                      11,157             
Judicial Chambers & Courtroom Support -                  6                      2,265               
Court Operations -                  4                      331                  
Clerk's Office (Criminal/Traffic/Civil/Family/Probate/Juvenile) -                  14                    3,422               
Family Court Mediation/Civil Settlement/Self-Help -                  3                      893                  
Court Administration -                  5                      1,083               
Jury Services/Multipurpose Room -                  1                      1,512               
Sheriff Operations -                  2                      698                  
Central In Custody Holding -                  -                  3,046               
Building Support -                  1                      2,605               

Subtotal 3                      42                    28,415             

Gross Area Factor 1.40                 

Total Building Gross Square Feet 39,780           

BGSF per Courtroom 13,260             

Note:
1. Gross Area Factor includes space for staff and public restrooms, janitor's closets, telecommunications and electrical rooms, mechanical shafts, circulation, e

Projected Need

Division/Functional Area

 
 

Detailed program data is provided in Appendix A. 

4.4. Courthouse Organization 

According to the standards, courthouses require three separate and distinct zones of 
public, restricted, and secured circulation. The three zones of circulation shall only 
intersect in controlled areas, including courtrooms, sallyports, and central detention 
(when applicable). The following figure illustrates the three circulation zones. 
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FIGURE 4.4a 
Three Circulation Zones 

 

 

 
The court set includes courtrooms, judicial chambers, chamber support space, jury 
deliberation room, witness waiting, attorney conference rooms, evidence storage, and 
equipment storage. A restricted corridor connects the chamber suites with staff offices 
and the secure parking area. Adjacent to the courtrooms is the secure courtroom holding 
area, accessed via secured circulation. The following figure illustrates how a typical court 
floor should be organized 
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FIGURE 4.4b 
Court Floor Organization 

 
4.5. Site Selection and Requirements  

The selection of an appropriate site for the project is a critical decision. Several factors, 
including parking requirements, the site program, site selection criteria, site availability, 
and real estate market analysis will be considered in making a final site selection. 

4.5.1. Parking Requirements. 

Parking for court staff, judicial officers, and the general public is currently very 
limited. A total of two parking spaces are reserved for judicial officers in the 
parking area adjacent to the courthouse which is also used as the sally port.  Most 
court staff and the public park in the adjacent city-owned parking lot and the 
public streets. 

The proposed project includes three secure surface parking spaces next to the 
new courthouse and 135 surface parking spaces for staff, jurors, and the general 
public. Parking for visitors, staff, and jurors was calculated at 45 spaces per 
courtroom. The parking required for this project will be reevaluated during the 
site acquisition phase.  
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4.5.2. Site Program. 

A site program was developed for the recommended project. The site program is 
based on an assumed building footprint, onsite parking, and site elements such as 
loading areas, refuse collection, and outdoor staff areas. The site has been sized 
to accommodate growth of one future new judgeship as indicated in Section 2.5. 

The building footprint is based on preliminary space allocation per floor. The site 
calculations include the building footprint, site elements, landscaping, and site 
setbacks. The calculation of site acreage needed has been done on a formula 
basis, which assumes a flat site. The approach does not take into account any 
environmental factors, topographic features, or other unique characteristics of a 
site, and thus should be viewed as a guide to site acreage requirements.  

The following table below delineates that a minimum site area of approximately 
3.44 acres has been identified to accommodate the needs of the project.  

TABLE 4.5a 
Site Program 

Site Component Project Need

1-Courtroom 
Addition Total Need Comments

Structures
Court Footprint 20,526         7,500           28,026         2-Story building - No basement 
Total Structure 20,526         7,500           28,026         
Site Elements
Loading Bay 480              -               480              Assume 1 @ 12' x 40'
Refuse/Recycling Collection 288              -               288              Assume 12' x 24'
Emergency Generator 200              -               200              
Bicycle Parking Area 50                -               50                
Sallyport and Sheriff's Parking 2,930           -               2,930           Bus staging, plus 4 secure parking spaces
Outdoor Staff Area 250              -               250              
Total Site Elements 4,198           -               4,198           
Parking
Secure Judicial Parking 3                  1                  4                  Surface parking
Visitor, Juror and Staff Parking 135              45                180              Assume 45 surface parking spaces per courtroom
Total Parking Spaces 138              46                184              
Total Parking Area 48,300         16,100         64,400         Assume surface parking at 350 SF per space

Total Site Requirements
Structures 20,526         7,500           28,026         
Site Elements 4,198           -               4,198           
Parking 48,300         16,100         64,400         
Subtotal Site Requirements 73,024         23,600         96,624         
Vehicle/Pedestrian Circulation 14,605         4,720           19,325         20% of site
Landscaping/Setbacks 25,559         8,260           33,819         35% of site
Total Site Requirements 113,188       36,580         149,768       
Total Acreage Requirements 2.60           0.84           3.44            
 

4.5.3. Site Selection. 

Once initial funding for the project is secured, the AOC will develop a list of 
sites to be considered by the project’s local Project Advisory Group and to which 
approved site selection criteria will be applied (per Rule 10.184(d) of the 
California Rules of Court and subject to final approval by the Administrative 
Director of the Courts). The site selection/site acquisition process—for all trial 
court capital projects—is outlined in the Site Selection and Acquisition Policy for 
Court Facilities approved by the Judicial Council of California on June 29, 2007. 
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4.6. Design Criteria 

According to the standards, California court facilities shall be designed to provide long-
term value by balancing initial construction costs with projected life cycle operational 
costs. To maximize value and limit ownership costs, the standards require architects, 
engineers, and designers to develop building components and assemblies that function 
effectively for the target lifetime. These criteria provide the basis for planning and design 
solutions. For exact criteria, refer to the standards approved by the Judicial Council on 
April 21, 2006. 

4.7. Sustainable Design Criteria 

According to the standards, architects and engineers shall focus on proven design 
approaches and building elements that improve court facilities for building occupants and 
result in cost-effective, sustainable buildings. At the outset of the project, the AOC will 
determine whether the project will participate in the formal LEED certification process of 
the United States Green Building Council. For additional criteria, performance goals, and 
information on energy savings programs please refer to the standards. 

4.8. Estimated Project Cost 

The estimated project cost for the recommended courthouse project is $41.924 million, 
without financing and including land costs. This is based on a project of approximately 
39,780 gross square feet with 135 surface parking spaces for staff, jurors, and the public 
plus three surface level secure parking spaces for judicial officers. The specific building 
design and plan may vary in the number of floors, provision of a basement, and use of a 
mechanical penthouse, depending on the final site selected. No relocation costs for 
owners or tenants have been included in the budget, because it is assumed that the AOC 
will not seek a property if tenants or owners require relocation costs. The building design 
will be determined in the preliminary plan phase of the project.  

Construction costs for the project include site grading, site drainage, lighting, 
landscaping, drives, loading areas, vehicle sally port, and parking spaces. Construction 
costs include allowances for furniture, fixtures, and equipment (FF&E) and data, 
communications, and security. Construction costs are escalated to the start and midpoint 
of construction based on five percent annual escalation. 

Project costs are added to the construction costs and include fees for architectural and 
engineering design services, inspection, special consultants, geotechnical and land survey 
consultants, materials testing, project management, CEQA due diligence, property 
appraisals, legal services, utility connections, and plan check fees for the state fire 
marshal and access compliance. 
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Cost criteria include the following: 

 The total project cost—without financing costs—is $41.924 million3  

 The actual costs could change, depending on the economic environment and when 
the actual solution is implemented. The estimates were created by applying current 
cost rates and using a best estimate of projected cost increases. 

 The cost estimate is based on the assumption that the courthouse project shall be 
designed for sustainability and, at a minimum, to the standards of a LEED™ “Silver” 

rating. 

 The estimate is based on a hypothetical building; it does not represent a specific 
construction type, the use of specific building materials, or a predetermined design. 
The analysis is based on a series of set performance criteria required for buildings of 
similar type and specifications.  

 The estimates do not include support costs such as utilities and facilities maintenance. 

4.9. Project Schedule 

A preliminary project schedule has been developed based upon approval processes by the 
Department of Finance and the Joint Legislative Budget Committee to be implemented as 
a result of Senate Bill 1407 (Ch. 311, Statutes of 2008), and Senate Bill No. 12, Special 
Session (SBX2 12, Ch. 10, Statutes of 2009). 

In the current schedule, the acquisition phase will begin fall 2009 and design will 
begin fall 2011 pending completion of site selection and acquisition. Construction 
is then scheduled to begin spring 2013 and be completed fall 2014. 

The project schedule is provided in the following figure.

                                                 
3 The total project cost is based on construction cost estimates provided by the Cumming Corporation which have 
been escalated to the mid-point of construction and are based on the construction schedule provided in Section 4.9 of 
this report. 
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FIGURE 4.9a 
Project Schedule 
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APPENDIX A:  DETAILED SPACE PROGRAM 

Introduction 

A detailed space program was developed for the recommended option. 

The following table is the summary of the program for a 3-courtroom facility. The following 
pages include a series of tables with a list of spaces required for each major court component.  

Superior Court of California, County of Kern
Projected Staff and Space Requirements Summary for the Delano Courthouse 
Date Prepared: March 5, 2009 Author:  Bruce Newman

Courtrooms Total Staff

Total 
Departmental 

GSF

Public Area: Entry Lobby & Security Screening -                 -                 1,404             
Courtsets 3                    6                    11,157           
Judicial Chambers & Courtroom Support -                 6                    2,265             
Court Operations -                 4                    331                
Clerk's Office (Criminal/Traffic/Civil/Family/Probate/Juvenile) -                 14                  3,422             
Family Court Mediation/Civil Settlement/Self-Help -                 3                    893                
Court Administration -                 5                    1,083             
Jury Services/Multipurpose Room -                 1                    1,512             
Sheriff Operations -                 2                    698                
Central In Custody Holding -                 -                 3,046             
Building Support -                 1                    2,605             

Subtotal 3                    42                  28,415           

Gross Area Factor 1.40               

Total Building Gross Square Feet 39,780           

BGSF per Courtroom 13,260           

Note:
1. Gross Area Factor includes space for staff and public restrooms, janitor's closets, telecommunications and 
    electrical rooms, mechanical shafts, circulation, etc.

Projected Need

Division/Functional Area

 
 

Space/Component
Unit/Area 

Std. No. of Staff
No. of 

Spaces Net Area Comments

Public Area: Entry Lobby & Security Screening
1 Entry Vestibule 120           -           1               120           
2 Security Screening Queuing 10             -           20             200           
3 Weapons Screening Station 250           -           1               250           
4 Security Screening Office/Locker/Break 150           -           1               150           
5 Secure Public Lobby 450           -           1               450           
6 Information Kiosk 64             -           -           -           

Subtotal Staff and Net Area -           1,170        
Departmental Grossing Factor 20% 234           
Subtotal Departmental GSF 1,404        
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Space/Component
Unit/Area 

Std. No. of Staff
No. of 

Spaces Net Area Comments

Courtsets
Courtroom, Large 2,100        -           1               2,100        Includes ADA ramping
Courtroom, Multipurpose (jury) 1,750        -           2               3,500        Includes ADA ramping
Courtroom Clerk Workstation -           3               -           -           Locate in courtroom
Courtroom Clerk Copy/Supply/Workroom 80             -           1               -           
Bailiff Workstation -           3               -           -           Locate in courtroom
Exhibit Storage 50             -           3               150           
Courtroom Entry Vestibule 64             -           3               192           
Courtroom Technology/Equipment Room 25             -           3               75             
Courtroom Holding/Attorney Interview 125           -           3               375           
Holding Vestibule 40             -           3               120           
Jury Deliberation (includes. 2 restrooms, kitchenette) 410           -           2               820           
Child Support/DCSS Disso-Master Alcove 50             -           1               50             
Red Light Video Viewing Room 100           -           -           -           
Courtroom Waiting 200           -           3               600           
Attorney/Client Conference Room 100           -           6               600           

-           
Subtotal Staff and Net Area 6               8,582        
Departmental Grossing Factor 30% 2,575        
Subtotal Departmental GSF 11,157      

Judicial Chambers & Courtroom Support
Judicial Chambers (Includes restroom, closet) 400           3               1,200        
Judicial Secretary Workstation 64             3               192           
Chambers Waiting/Reception 60             -           3               180           
Judicial Conference/Law Library 240           1               240           
Subtotal Staff and Net Area 6               1,812        
Departmental Grossing Factor 25% 453           
Subtotal Departmental GSF 2,265        

 

Space/Component
Unit/Area 

Std. No. of Staff
No. of 

Spaces Net Area Comments

Court Operations

Court Operations/Courtroom Clerks
Court Services Specialist 64             2               128           
Court Services Analyst 64             1               64             
Court Reporter Workstation 48             1               48             
Interpreter Work Carrels 25             -           1               25                      
Subtotal Staff and Net Area 4               265           
Departmental Grossing Factor 25% 66             
Subtotal Departmental GSF 331           
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Space/Component
Unit/Area 

Std. No. of Staff
No. of 

Spaces Net Area Comments

Clerk's Office (Criminal/Traffic/Civil/Family/Probate/Juvenile)

Staff 
Legal Process Clerk Workstation 48             6               -           288           
Probate Examiners Workstation 64             1               -           64             
Shared Network Printer 12             -           1               12             
CLETS Workstation 48             -           1               48             

Service Counter  -           
Counter Workstation 64             7               -           448           
Queuing Area 10             -           20             200           
Work Counter/Form Storage 40             -           1               40             
Photocopiers/Printers (Staff Support) 40             -           1               40             
Public File Viewing/Document Review 120           1               120           computers, microfiche

Active Records
Active Files; 42" x 7 shelf unit 12             -           80             960           
File Scanning Station 48             -           1               48             
File Staging Area 60             -           1               60             
File Carts 6               -           4               24             

Shared Support
Copy/Work Room 200           -           1               200           
Cash Safe 40             -           1               40             
Mail Box Area 40             -           1               40             
Subtotal Staff and Net Area 14             2,632        
Departmental Grossing Factor 30% 790           
Subtotal Departmental GSF 3,422        

 

Space/Component
Unit/Area 

Std. No. of Staff
No. of 

Spaces Net Area Comments

Family Court Mediation/Civil Settlement/Self-Help
Mediation 

Family Court Mediators Office 200           1               -           200           
Civil Settlement Unit/Alternative Dispute Resolution

Attorney Mediator Office 120           1               -           
Self-Help

Family Law Facilitator Office 120           2               -           240           
Shared Support

Counter Workstation 25             -           1               -           Sign-in
Waiting Area 1 15             -           4               60             Provide two separate waiting areas
Waiting Area 2 15             -           4               60             Provide two separate waiting areas
Computer Workstation 20             -           2               40             Public use
Work Table 40             -           1               40             Public use
Form Display 10             -           1               10             
Workshop Room, Capacity 30 450           -           -           -           Use Multi-Purpose Room
File Unit 12             -           2               24             
Copy/Work Room 40             -           1               40             Share w/Clerk's Office
Mail Box Area 40             -           -           -           Share w/Clerk's Office
Subtotal Staff and Net Area 3               714           
Departmental Grossing Factor 25% 179           
Subtotal Departmental GSF 893           

 

Space/Component
Unit/Area 

Std. No. of Staff
No. of 

Spaces Net Area Comments

Court Administration

Court Executive Office
Court Supervisor 150           1               -           150           
Assistant Court Supervisor 64             2               -           128           
Court Budget Analyst 64             2               128           
HR Workstation 64             -           1               64             
IT  Workstation 64             -           1               64             
IT Secure Equipment Storage 60             -           1               60             
Central Computer Room 200           -           1               200           
Reception Waiting Area 60             -           1               60             
Shared Network Printer 12             -           1               12             
Subtotal Staff and Net Area 5               866           
Departmental Grossing Factor 25% 217           
Subtotal Departmental GSF 1,083        
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Space/Component
Unit/Area 

Std. No. of Staff
No. of 

Spaces Net Area Comments

Jury Services/Multipurpose Room

Jury Administration
Legal Process Clerk Workstation 48             1               -           48             
Shared Network Printer 12             -           1               12             

Jury Processing
Check-in Counter Station 64             -           -           -           Check in at workstation
Queuing Area 120           -           1               120           

Jury Assembly/Multipurpose Room 70             Total Capacity
General Seating 15             -           64             960           
Carrel Workstation 20             -           2               40             
Table Seating 80             -           1               80             4 seats at one table

Juror Support
Vending Area 120           -           -           -           use public vending
Women's Restroom 300           -           -           -           use public restroom
Men's Restroom 250           -           -           -           use public restroom
Subtotal Staff and Net Area 1               1,260        
Departmental Grossing Factor 20% 252           
Subtotal Departmental GSF 1,512        

 

Space/Component
Unit/Area 

Std. No. of Staff
No. of 

Spaces Net Area Comments

Sheriff Operations

Staff
Lieutenant Office 120           1               -           120           
Clerk Workstation 48             1               -           48             

Support
Weapons Armory/Emergency Equipment 80             -           1               80             
Men's Locker/Shower/Toilet Room 150           -           1               150           
Women's Locker/Shower/Toilet Room 120           -           1               120           
Copy/Work/Supply Alcove 40             -           1               40             
Subtotal Staff and Net Area 2               558           
Departmental Grossing Factor 25% 140           
Subtotal Departmental GSF 698           

Central In Custody Holding
Vehicular Sallyport 2,500        -           -           At exterior
Pedestrian Sallyport 200           -           1               200           
Detainee Staging 100           -           1               100           
Holding Control Room 500           -           1               500           

Central Holding, Adult 54             Total Capacity - Adult
Group Holding - Male 192           -           2               384           capacity 16
Group Holding - Female 192           -           1               192           capacity 16
Individual Holding - Male 60             -           4               240           
Individual Holding - Female 60             -           2               120           
Individual Juvenile 60             1               60             
Probation Staff Office 100           -           1               100           
Attorney/Detainee Interview Room 60             -           1               60             
Attorney Vestibule/Waiting 60             -           1               60             
Storage Room 100           -           1               100           
Staff Restroom 60             -           1               60             
Subtotal Staff and Net Area -           2,176        
Departmental Grossing Factor 40% 870           
Subtotal Departmental GSF 3,046        
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Space/Component
Unit/Area 

Std. No. of Staff
No. of 

Spaces Net Area Comments

Building Support

Children's Waiting Room
Secure Check-in Station 60             -           1               60             
Play Area 200           -           1               200           reading, television, computer areas
Clerk/Volunteer Workstation 48             1               -           48             
Restroom 60             -           1               60             for clients
Subtotal Staff and Net Area 1               368           
Departmental Grossing Factor 20% 74             
Subtotal Departmental GSF 442           

Staff Support
Large Training/Conference Room 500           -           -           -           Use Jury/Multipurpose
Small Conference/Training Room 250           -           1               250           
IT Training Room 324           -           -           -           Use Jury/Multipurpose
Staff Break Room 200           -           1               200           
Staff Lactation Room 80             -           1               80             
Staff Shower/Restroom 80             -           2               160           
Subtotal Staff and Net Area -           690           
Departmental Grossing Factor 20% 138           
Subtotal Departmental GSF 828           

Public Area Support
Vending Area 75             -           1               75             3 vending machines
Vending Seating 80             -           1               80             4 seats at each table
Subtotal Staff and Net Area -           155           
Departmental Grossing Factor 20% 31             
Subtotal Departmental GSF 186           

Exhibits Storage
Exhibit Viewing Room 64             -           1               64             
Exhibits Storage 200           -           1               200           
Subtotal Staff and Net Area -           264           
Departmental Grossing Factor 20% 53             
Subtotal Departmental GSF 317           

Building Operations
Building Engineer 64 1               64             
Loading/Receiving Area 60             -           1               60             
Mail Processing and Distribution Center 120           -           1               120           
General Building Storage 250           -           1               250           
Housekeeping Storage 100           -           1               100           
Building Service Equipment/Workshop 100           -           1               100           
Subtotal Staff and Net Area -           694           
Departmental Grossing Factor 20% 139           
Subtotal Departmental GSF 833           

Subtotal Staff and Net Area 1               2,171        
Subtotal Departmental GSF 2,605        

 
 


